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This memo provides the fifth status report to your Board on the transfer of Department
of Children and Family Services (DCFS) information technology (IT) infrastructure to the
Internal Services Department (ISD). This important project will improve DCFS social
workers' access to client data, and will allow OCFS management greater focus on its
core mission.

BACKGROUND

In 2008, at the direction of the Chief Executive Office (CEO), ISD and DCFS conducted
an assessment of the IT infrastructure within DCFS. Due to the critical nature of DCFS
operations and the need for improved IT support, the CEO determined that ISO should
be responsible for the DCFS IT infrastructure. DCFS and ISD worked to obtain the
State and federal approvals needed to obtain subvention funding for this project. On
January 13, 2010, the County secured final federal approval for this transfer.

TRANSITION ACTIVITIES

Beginning July 1, 2010, ISD assumed responsibility for DCFS' IT infrastructure,
including components at remote office locations. The consolidation of servers and
desktop functions to the Downey data center has been completed and now provides the
required improvements in stability and reliability. Approximately 76 DCFS IT employees
completed the transfer to ISD by the end of June 2010.

ISD has implemented new technologies, including the use of "thin client" desktop
devices instead of standard personal computers. To date, all 27 offices have been
updated and 7,250 DCFS staff has been converted to the ISD email and desktop
support services. The project has also incorporated additional remote access
capabilities to mobile case workers by using the "mypc.lacounty.gov", which allows
designatedDCFS staff the ability to log into their office PC remotely and access all
critical systems, emails and files.



Each Supervisor
March 22, 2011
Page 2

This access is achieved from any PC, whether the employee is at a different office,
assigned a DCFS tablet, or using his/her own device at home via the internet. The
initial remote access capability was provided to mobile staff within each office as they
were converted to ISO. A second phase is targeted to provide any remaining staff, not
identified in the first pass, with remote access requirements by end of April 2011.

ISO also worked with DCFS management to implement a new video conferencing
bridge, which greatly improves the ability to avoid traveling to and from meetings within
the department. Twelve sites were upgraded at various DCFS locations within the
County.

The following provides a status of tasks, actions and completion dates:

PROCURE NEW DESKTOPS THIN

CLIENT DEVICES
. Completed May 2010

Original Target: January 2010
Adjusted Target: May 2010

MIGRATE WINDOWS SERVERS . Completed May 2010

Original Target: March 2010
Adjusted Target: April 2010

PROCURE UNIX SERVERS . Completed June 2010

Original Target: April 2010
Adjusted Target: May 2010

MIGRATE DESKTOPS AND EMAIL . Completed March 2011

Original Target: July 2010
Adjusted Target: December 2010

MIGRATE/CONSOLIDATE ORACLE

DATABASES AND APPLICATIONS
. Go live date in the Downey Data Center

is May 30th.

Original Target: August 2010
Adjusted Target: March 2011
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UPGRADE LOCAL (LAN) AND WIDE
I

- Complete all WAN upgrades
AREA NETWORKS(WAN) - New LAN equipment for first 8 out of 24

sites is scheduled to commence in early
TargetCompletion:December2011 I April and continueuntilnext December.

DISASTER RECOVERy/BuSINESS
CONTINUITY

. Complete testing of disaster recovery
capabilities for thin client desktops,
CWS/CMS and Oracle Data bases in the
Local Recovery CenterTarget Completion: December 2011

NEXT STEPS

With the critical desktop, email and server support completed, ISO continues to work
towards converting the data bases and updating the Local Area Networks within the
project.

ISO and DCFS engaged Oracle to assist in building more robust database infrastructure
and support (e.g. improved security and disaster recovery capabilities) for critical DCFS
databases that reside in the Downey data center. Those databases are currently being
tested and will convert by end of May 2011. Local Area Networking equipment
replacement will start in April 2011 and run until December 2011. These upgrades will
improve connectivity to the centralized services.

ISO will continue to keep your Board informed including any significant changes to the
transition plan. If you have any questions, please contact me at 323-267-2101, or Dave
Chittenden at 562-940-2901.
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